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ASchematic Design Plans and Design Elements
Modifications to Program and Plans since Feasibility Report

AProject Schedule Milestones

AReview draft procurement request for Proposals

Construction Manager at Risk (Establish CM Selection Committee)

MEP Commissioning
Building Envelope Commissioning

Review Feasibility Budget & Assumptions (Cost Estimating Process)

Investigation of Mass Timber and CLT Structure
Mechanical Systems Options

Review user sign off expectations
AReview next meeting dates (targeting cost presentation on 4/23)



e
Schedule

Alssued Schematic Design Pricing Set 3/20/20

APresent Reconciled SD Estimates to PBC 4/23 (SC to be confirmed)
AApproval to proceed into Design Development Phase

AFile Project of Significant Impact (PSI) with Town Permitting Authorities

Consultant Procurement
A Issue Construction Manager RFQ 3/30 ° 4/17, Review and Shortlist CM 4/23
AMEP Commissioning Solicitation 4/1 ° 4/22, Recommendation for award 5/14

A Building Envelope Commissioning Solicitation 4/1 ° 4/22,
Recommendation for award 5/14

A Construction Manager RFP Stage 5/4 ° 5/18 proposals

A Construction Manager Interviews and award 5/26 ° 5/28



e
Hunnewell Working Groups

Education & Programming Site Planning & Landscaping

4 meetings 2 meetings

12 members refining the educational 8 members developing the access & use

programming elements of the site and planting plan

2 meetings 3 meetings . :

10 members creating interior themes & 6 members (5 designers) developing the

palette of finishes sgjbgle-qg cvrcpgmp $ amk
MEP & Sustainability Toilet Rooms

3 meetings 1 meeting

11 members (8 FMD) selecting systems Room Numbering designations

that are efficient and maintainable
Safety & Security & IT

1 meeting +
8 member (WFD, WPD, IT) making
building safe & efficient

1 meeting



1.

Education & Programming
A ACP

Interiors and FF&E
A ACP

MEP & Sustainability
A Andy Oldeman (M), Alex Masi (E),
A Martine Dion (Sus)

Site Planning & Landscaping (Permitting)
A Safety & Security & IT
A Erin Prestileo (Civil), Mike Dowhan (LA)
Massing & Exteriors
A ACP

Schedule and Q&A
A Compass and SMMA

15 Minutes
10 Minutes

20 Minutes

15 Minutes

10 Minutes

20 Minutes



e
Educational Planning Status

Program and Floor Plan Refinement

A Locations of Programs mostly set

A-1"® Aj ggpmmk Dj cvVvisgdlagicw | b sqg_ec

A Increase size of Innovation Space (to match MSBA STE guidelines & HU Project)

A Classroom Areas (Maintained 850 NSF sizes ®° Less than MSBA ° more efficient
CR)

A Cubby direction mostly set ° continuing review of details

A 2-Story Cafetorium Space

A Shifted location of Specialty Programs (Art, Music, Media Center and Innovation
Space (STEM Lab)

A Consideration of Corridor outside Media center as multi -functional space

A Overall GSF from 76,500 (w/ Penthouse Mech) to 77,835 (Actual TBD)

3 Measuring under this ° but cautious as MEP and Structural designs will
consolidate in DD

APckmt cb - j c °pédsignretaingmanygppp@rtunities for small student
gathering spaces throughout

A Consolidation of 2 service areas into one



e
Educational Planning Status

Decisions

A Minor modifications to SPED
A Locations of Technology Demarcation room, Head End Room and Tech director's office
A Interaction with fire alarm pull stations
(protected locations only ° will confirm in DD, but currently anticipate at Main Office, Teacher
Planning centers, Custodial, Kitchen, Nurse)
A Fire alarm panels & maps, annunciators, etc. Providing a small control room to collect items near
main entrance
A Received direction on Room Numbering ° will review again in DD
APcamkkcl bcb jma_rgmlg md Bcdg pgjj _rmp slgrg &0'*

Studies

A Openness of Media Center

A After Hours access to second floor

A Quiet Dining Space

A Toilet rooms ° All Gender, Anti-Bullying, Single User
A Upcoming Staff presentation (TBD)



Hunnewell ° lllustrative Educational Program

Fall 2019
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Hunnewell ° lllustrative Educational Program

January 30, 2020
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FLOOR PLANS

Level 1

Kindergarten

First Grade

—

Main entrance

Fourth Grade —
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FLOOR PLANS

Level 2

Third Grade
Second Grade
Media
Center
Music Art
Innovation
Space

Fifth Grade

Open to Below




